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Dear Mr. Frederick: 

This letter responds to your recent request for advice concerning the existing Corps of Engineers and 
Virginia Water Protection ("VWP") permits for activities associated with construction of the Expanded 
Ragged Mountain Reservoir and South Fork Rivanna River Pipeline project. As I understand it, you wish to 
know if these existing permits might be placed at risk if the water demand projections on which they were 
based were to be lowered, or if the Authority were to seek to lower the height of the Expanded Ragged 
Mountain Reservoir, or if it were to perform an engineering feasibility study of dredging the South Fork 
Reservoir that would result in a more detailed and updated estimate of potential costs. 

You have asked that I not undertake an exhaustive and detailed legal opinion on these questions, but 
rather that I provide a short summary of practical conclusions based on my existing knowledge and 
experience in the field of municipal water supply, which has been continuous since the early 1980's and 
encompasses work on five major projects in several states, several of which have involved substantial federal 
and state litigation. 

Before turning to your question I wish to make two observations. First, I am not aware of any 
credible information suggesting that the long-term water demand projections properly could, or should, be 
lowered; nor that reducing the height of the Expanded Ragged Mountain Reservoir is consistent with 
achieving project purposes and environmental mitigation goals; nor that dredging South Fork Rivanna 
Reservoir for water supply purposes is anything but impracticable and more environmentally damaging than 
the permitted project. My advice relates to the purely hypothetical question, "What if these things were 
done, nevertheless?" 

Second, I wish to point out that, in the absence of efforts by the Authority to modify its permits or 
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restudy their bases, and so long as the Authority diligently pursues completion of the project as permitted, 
the existing regulatory approvals are reasonably secure and may be relied upon with substantial assurance. 
You are undoubtedly aware of the recent court decision regarding the King William Reservoir. Judge Henry 
H. Kennedy, Jr. of the United States District Court for the District of Columbia in Alliance to Save the 
Mattaponi v. U. S. Army Corps ofEngineers, No. 06-02168 (D. D.C. March 31,2009), invalidated issuance 
of the Corps of Engineers permit for that project. At present, neither the Authority's Corps permit, nor its 
VWP permit, is vulnerable to that kind ofjudicial attack by.individuals or citizen groups who may be 
dissatisfied with them. Among other things, no Notice of Appeal was filed within the prescribed time with 
respect to the VWP permit (Rule 2A:2, Virginia Supreme Court Rules). As to the Corps permit, no one 
participated in the Corps' administrative process by filing comment when the Corps issued its public notice 
of the permit application as is required to challenge federal agency action. 

This situation could change if the Authority were not to pursue the permitted project diligently, and 
in the interim were to lower demand projections, or to alter the analysis of alternatives by lowering the pool 
elevation (and yield) of the Expanded Ragged Mountain Reservoir project or by performing additional, more 
detailed evaluation of dredging South Fork Rivanna Reservoir. 

Both the Corps, and the Virginia State Water Control Board, through the Department of 
Environmental Quality, have discretion to suspend, modify, revoke, reopen or reissue permits based on 
changed circumstances or new information. In my experience, these agencies are more likely to invoke that 
authority when the permit applicant has not expended substantial resources in reliance upon an existing 
permit or has not otherwise diligently pursued completion of the permitted project, and considerable time has 
passed. Once reopened, it would likely be beyond the ability of the Authority to confine agency proceedings 
narrowly to particular issues or potential specific modifications. On the contrary, demand projections, 
project size and yield, and available alternatives are fundamental to and usually do affect the overall 
selection of "the least environmentally damaging, practicable alternative." In short, the extent, duration, 
expense, and outcome of further regulatory actions would be entirely unpredictable. The Authority should 
assume that any participant displeased by the result of such further regulatory proceedings would also have 
the opportunity to seek judicial review ofboth agencies' final actions. 

To summarize, restudying and altering demand projections, seeking to lower the height ofthe 
Expanded Ragged Mount~in Reservoir, or re-evaluating the practicablility of dredging South Fork Rivanna 
Reservoir for water supply purposes could place the Authority's existing permits at risk and result in new 
and unpredictable regulatory processes that are entirely unpredictable in terms of scope, duration, expense 
and outcome. 
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Please let me know if you have questions or desire further explanation of any ofthese points. 

Sincerely, 

~~~ 
William B. Ellis 


